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ESTIMATE RUN 12/08/2004

ESTIMATE SUMMARY 10:12:08

CONTID: C14282 ESTIMATE NO: 0006 PROG 2002

PCN: 14282-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH9 Fairplay Drainage Imp PERCENT TIME:

PROJECT NO: STA 0091-021

SH9 Fairplay Drainage Imp

NAME OF ROAD: 9

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

KB CONSTRUCTION, INC. PAY PERIOD ENDING 11/25/2004 DATE TIME STARTED 06/07/2004

P.O. BOX 870 DATE LET 04/22/2004 DATE WORK BEGAN

DATE AWARDED 05/05/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/20/2004 DATE ACCEPTED

ELIZABETH CO 80107 303/646-5381 DATE NOTICE TO PROCEED 06/07/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,022,219.25 PARTICIPATING $ $ 130,244.44

AWARD PROJECT AMT: 886,074.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -505.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

108.00

81.0 TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS75

92.24%

79,337.74

130,244.44

130,244.44

129,739.14

$

$

$

$

942,881.51

0.00

942,881.51

0.00

942,881.51

-5,641.63

0.00

937,239.88

0.00

AMOUNT DUE 937,239.88 129,739.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 129,739.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14282-BID ESTIMATE RUN 12/08/2004

PROJECT: STA 0091-021 ESTIMATE NO: 0006 10:12:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 395.000 383.000

LF 12.000 90.00

7.50000 395.000 2,962.50

202-00035

0010 REMOVAL OF END SECTION 3.000 3.000

EACH 0.000 0.00

136.67000 3.000 410.01

202-00037

0015 REMOVAL OF DELINEATOR 40.000 20.000

EACH 0.000 0.00

3.50000 20.000 70.00

202-00090

0020 REMOVAL OF SIDEWALK 535.000 526.000

SY 9.000 207.90

23.10000 535.000 12,358.50

202-00200

0025 REMOVAL OF CURB AND GUTTER 1,124.000 1,100.000

LF 24.000 204.00

8.50000 1,124.000 9,554.00

202-00203

0030 REMOVAL OF ASPHALT MAT 6,559.000 6,546.000

SY 13.000 70.33

5.41000 6,559.000 35,484.19

202-00220

0035 REMOVAL OF GROUND SIGN 8.000 2.000

EACH 6.000 240.00

40.00000 8.000 320.00

202-00810

0040 REMOVAL OF FLASHING BEACON 1.000 0.000

EACH 1.000 250.00

250.00000 1.000 250.00

202-00825

0045 *REMOVAL OF GUARDRAIL TYPE 3 94.000 94.000

LF 0.000 0.00

10.51000 94.000 987.94

202-01130

0050 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

437.75000 2.000 875.50

202-01300

0055 PLUG CULVERT 0.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

202-04001
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PCN: 14282-BID ESTIMATE RUN 12/08/2004

PROJECT: STA 0091-021 ESTIMATE NO: 0006 10:12:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,204.000 1,194.000

CY 10.000 242.00

24.20000 1,204.000 29,136.80

203-00060

0065 BLADING 0.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01500

0070 POTHOLING 16.000 13.000

HOUR 0.000 0.00

150.00000 13.000 1,950.00

203-01597

0075 TOPSOIL 334.000 36.000

CY 298.000 10,137.96

34.02000 334.000 11,362.68

207-00205

0080 EROSION BALES 13.000 13.000

EACH 0.000 0.00

9.50000 13.000 123.50

208-00010

0085 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

350.00000 1.000 350.00

208-00045

0090 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.400

L S 0.600 1,500.00

2,500.00000 1.000 2,500.00

208-00100

0095 RESET STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

210-00001

0100 RESET FIRE HYDRANT 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

210-00050

0105 RESET GROUND SIGN 34.000 0.000

EACH 34.000 5,100.00

150.00000 34.000 5,100.00

210-00810

0110 RESET FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

210-00825
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PCN: 14282-BID ESTIMATE RUN 12/08/2004

PROJECT: STA 0091-021 ESTIMATE NO: 0006 10:12:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RESET FENCE 249.000 249.000

LF 0.000 0.00

9.00000 249.000 2,241.00

210-01000

0120 ADJUST STRUCTURE 20.000 0.000

EACH 12.000 1,860.00

155.00000 12.000 1,860.00

210-04000

0125 *SEEDING (NATIVE) 0.900 0.000

ACRE 0.000 0.00

1,230.50000 0.000 0.00

212-00006

0130 *MULCHING (WEED FREE HAY) 0.900 0.000

ACRE 0.900 987.08

1,096.75000 0.900 987.08

213-00002

0135 *MULCH TACKIFIER 180.000 0.000

LB 180.000 385.20

2.14000 180.000 385.20

213-00061

0140 AGGREGATE BASE COURSE (CLASS 6) 1,291.000 1,207.000

CY 84.000 1,672.44

19.91000 1,291.000 25,703.81

304-06007

0145 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 103.620 43.270

TON 60.350 11,214.84

185.83000 103.620 19,255.70

403-00720

0150 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 3,158.400 1,815.380

TON 981.490 40,722.02

41.49000 2,796.870 116,042.14

403-34721

0155 *EMULSIFIED ASPHALT (SLOW-SETTING) 798.000 0.000

GAL 0.000 0.00

1.55000 0.000 0.00

411-10255

0160 CONCRETE PAVEMENT (6 INCH) 135.000 18.000

SY 0.000 0.00

86.07000 18.000 1,549.26

412-00600

0165 MASONRY LANDSCAPE WALL (DRY STACK) 974.000 967.000

SF 7.000 154.00

22.00000 974.000 21,428.00

504-08255
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PCN: 14282-BID ESTIMATE RUN 12/08/2004

PROJECT: STA 0091-021 ESTIMATE NO: 0006 10:12:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RIPRAP 51.000 0.000

CY 51.000 2,921.28

57.28000 51.000 2,921.28

506-00000

0175 PIPE RAILING 90.000 0.000

LF 0.000 0.00

74.00000 0.000 0.00

514-00000

0180 *CONCRETE CLASS D 1.800 1.800

CY 0.000 0.00

674.34000 1.800 1,213.81

601-03000

0185 18 INCH REINFORCED CONCRETE PIPE 1,447.000 1,374.000

LF 73.000 3,694.53

50.61000 1,447.000 73,232.67

603-01180

0190 24 INCH REINFORCED CONCRETE PIPE 2,065.000 2,065.000

LF 0.000 0.00

40.24000 2,065.000 83,095.60

603-01240

0195 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

387.80000 1.000 387.80

603-05018

0200 24 INCH REINFORCED CONCRETE END SECTION 2.000 3.000

EACH -1.000 -418.70

418.70000 2.000 837.40

603-05024

0205 *INLET TYPE C (5 FOOT) 5.000 4.000

EACH 1.000 2,134.00

2,134.00000 5.000 10,670.00

604-00305

0210 *INLET TYPE C (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,585.00000 1.000 2,585.00

604-00350

0215 *INLET TYPE 13 (5 FOOT) (SPECIAL) 16.000 12.000

EACH 3.000 7,458.33

2,486.11000 15.000 37,291.65

604-13006

0220 *INLET TYPE 13 (10 FOOT) (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,859.76000 1.000 2,859.76

604-13011
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PCN: 14282-BID ESTIMATE RUN 12/08/2004

PROJECT: STA 0091-021 ESTIMATE NO: 0006 10:12:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 MANHOLE SLAB BASE (5 FOOT) 2.000 2.000

EACH 0.000 0.00

1,147.00000 2.000 2,294.00

604-30005

0230 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

1,452.49000 1.000 1,452.49

604-30010

0235 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 94.000 0.000

LF 94.000 2,105.60

22.40000 94.000 2,105.60

606-00301

0240 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 2.000 4,181.80

2,090.90000 2.000 4,181.80

606-02003

0245 FENCE (PLASTIC) 696.000 696.000

LF 0.000 0.00

1.50000 696.000 1,044.00

607-11525

0250 *CONCRETE SIDEWALK (6 INCH) 2,252.190 2,114.190

SY 138.000 4,979.04

36.08000 2,252.190 81,259.02

608-00006

0255 *CONCRETE CURB RAMP 227.000 196.000

SY 31.000 3,166.96

102.16000 227.000 23,190.32

608-00010

0260 *CURB AND GUTTER TYPE 2 (SECTION II-M) 4,547.000 4,506.000

LF 41.000 729.80

17.80000 4,547.000 80,936.60

609-21021

0265 DELINEATOR (TYPE I) 40.000 0.000

EACH 19.000 359.10

18.90000 19.000 359.10

612-00001

0270 DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00002

0275 DELINEATOR (TYPE III) 24.000 0.000

EACH 12.000 277.20

23.10000 12.000 277.20

612-00003
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PCN: 14282-BID ESTIMATE RUN 12/08/2004

PROJECT: STA 0091-021 ESTIMATE NO: 0006 10:12:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 SIGN PANEL (CLASS I) 8.000 0.000

SF 8.000 193.60

24.20000 8.000 193.60

614-00011

0285 SIGN PANEL (CLASS II) 22.000 0.000

SF 22.000 693.00

31.50000 22.000 693.00

614-00012

0290 STEEL SIGN POST (2 INCH ROUND)(POST) 66.000 0.000

LF 66.000 693.00

10.50000 66.000 693.00

614-01512

0295 STEEL SIGN POST (2 INCH ROUND)(SOCKET) 30.000 0.000

EACH 30.000 945.00

31.50000 30.000 945.00

614-01522

0300 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCHEDULE 
80)(POST) 

12.000 0.000

LF 12.000 264.60

22.05000 12.000 264.60

614-01585

0305 STEEL SIGN POST(2.5 IN ROUND)(SLIPBASE SCHEDULE 80)(GD
STUB) 

10.000 0.000

EACH 10.000 1,575.00

157.50000 10.000 1,575.00

614-01588

0310 FLASHING BEACON 1.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

614-80000

0315 WHEEL STOP (CONCRETE) 5.000 0.000

EACH 5.000 310.00

62.00000 5.000 310.00

622-00550

0320 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.000 0.00

13,660.89000 0.950 12,977.85

625-00000

0325 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

36,094.00000 1.000 36,094.00

626-00000

0330 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 450.00

1,800.00000 1.000 1,800.00

626-01000
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PCN: 14282-BID ESTIMATE RUN 12/08/2004

PROJECT: STA 0091-021 ESTIMATE NO: 0006 10:12:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *EPOXY PAVEMENT MARKING 50.000 0.000

GAL 0.000 0.00

50.47000 0.000 0.00

627-00005

0340 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 37.000 14.000

GAL 23.000 852.84

37.08000 37.000 1,371.96

627-00012

0345 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

33.000 0.000

SF 33.000 509.85

15.45000 33.000 509.85

627-30405

0350 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

272.000 0.000

SF 272.000 2,031.84

7.47000 272.000 2,031.84

627-30410

0355 *FLAGGING 3,700.000 3,236.000

HOUR 413.000 8,673.00

21.00000 3,649.000 76,629.00

630-00000

0360 *TRAFFIC CONTROL INSPECTION 65.000 48.000

DAY 12.000 630.00

52.50000 60.000 3,150.00

630-00007

0365 *TRAFFIC CONTROL MANAGEMENT 110.000 91.000

DAY 16.000 5,796.00

362.25000 107.000 38,760.75

630-00012

0370 FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

630-80001

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80341

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 27.900

EACH 0.000 0.00

63.00000 27.900 1,757.70

630-80342

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 4.500

EACH 0.000 0.00

65.00000 4.500 292.50

630-80343
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PCN: 14282-BID ESTIMATE RUN 12/08/2004

PROJECT: STA 0091-021 ESTIMATE NO: 0006 10:12:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 64.800

SF 0.000 0.00

9.34000 64.800 605.23

630-80344

0395 *PORTABLE MESSAGE SIGN PANEL 14.000 14.000

DAY 0.000 0.00

120.00000 14.000 1,680.00

630-80359

0400 *DRUM CHANNELIZING DEVICE 159.000 143.100

EACH 0.000 0.00

42.00000 143.100 6,010.20

630-80360

0405 CONCRETE BARRIER (TEMPORARY) 100.000 90.000

LF 0.000 0.00

25.38000 90.000 2,284.20

630-80370

0410 *TRAFFIC CONE 100.000 54.000

EACH 0.000 0.00

12.60000 54.000 680.40

630-80380

0415 F/A MINOR CONTRACT REVISIONS 29,228.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0420 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0425 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0430 F/A EROSION CONTROL 2,000.000 1,446.930

F A 0.000 0.00

1.00000 1,446.930 1,446.93

700-70380

0450 CONST SURVEYING (HOUR) MCR 01 / CO 02  ADDITIONAL 
SURVEYING

7.000 7.000

HOUR 0.000 0.00

100.00000 7.000 700.00

625-00001

0455 ADDED ITEM (LUMP SUM)/ MCR 03 / CO 02 NEW CURB FACE 1.000 1.000

L S 0.000 0.00

1,831.00000 1.000 1,831.00

900-00014
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PCN: 14282-BID ESTIMATE RUN 12/08/2004

PROJECT: STA 0091-021 ESTIMATE NO: 0006 10:12:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 ADDED ITEM (EACH)/ MCR 04 /  CO 02 FAIRPLAY LIGHT POLE
BASES

28.000 28.000

EACH 0.000 0.00

96.10000 28.000 2,690.80

900-00007

0465 ADDED ITEM (TON)/ 575.000 575.000

TON 0.000 0.00

10.25000 575.000 5,893.75

900-00024

0470 ADDED ITEM (FOOT)/ MCR 04 / CO 05 PETROTAK ON ASPHALT 
CRACKS

3,732.000 3,732.000

LF 0.000 0.00

1.17000 3,732.000 4,366.44

900-00012

CAT 0200 $130,244.44 927,881.51CURRENT AMT 1,007,219.25 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00002

0440 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00011

0445 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

620-00020

CAT 0400 $0.00 15,000.00CURRENT AMT 15,000.00 $$

PROJECT TOTAL 130,244.44 $ 942,881.51CURRENT AMT 1,022,219.25 $$


